
 

 

 

The Santa Monica Bay Restorat ion Commission’s mission is t o restore and enhance Sant a Monica Bay  

through actions and partnerships that improve water quality, conserve and rehabilitate natural resources, 

mitigate the impacts of climate change and sea level rise, and protect Santa Monica Bay’s benefits and values. 

February 10, 2021 Agenda Item: 4.a 

To: Governing Board, Santa Monica Bay Restoration Commission 

From: Guangyu Wang, Chief Administrative Director 

Re: Presentation on the Development of the Santa Monica Bay National 
Estuary Program (NEP) Fiscal Year 2022 Annual Work Plan (FY22 
Work Plan) 

Action Requested of the Governing Board 

None. 

Background 

Each year, the Commission collaborates with The Bay Foundation to develop the Santa 
Monica Bay NEP Annual Work Plan, which identifies the planned tasks and activities to 
further implementation of the Comprehensive Conservation and Management Plan 
(CCMP) for the federal fiscal year. Upon the Governing Board’s approval of the Annual 
Work Plan, The Bay Foundation submits the Annual Work Plan to US EPA to apply for 
the annual federal Clean Water Act Section 320 NEP grant for implementation of certain 
Annual Work Plan activities. US EPA uses the Annual Work Plan to track grant 
expenditures and progress toward achieving the NEP’s objectives and to compile 
information on the environmental outcomes of CCMP implementation. 

The FY22 Work Plan outlines tasks, objectives, partners, and deliverables for work to 
be performed between October 1, 2021 and September 30, 2022 and must be 
submitted to US EPA before April 30, 2021 to meet deadlines for US EPA’s review and 
approval. The FY22 Work Plan is consistent with NEP funding guidance and the 
actions, next steps, lead entities, and long-term environmental results of the CCMP 
Action Plan adopted in October 2018. The FY22 Work Plan also builds on the current 
FY21 Work Plan. As such, many of the FY22 Work Plan’s priorities and tasks remain 
similar due to the fact that they are continuations of multi-year tasks. 

  

https://www.smbrc.ca.gov/about_us/smbr_plan/docs/smbnep_ccmp_action_plan_2018.pdf
https://www.smbrc.ca.gov/about_us/smbr_plan/docs/smbnep_ccmp_action_plan_2018.pdf
https://www.smbrc.ca.gov/reports_workplans/docs/smbnep_wp_fy21_apprvd.pdf
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At the February 18, 2021 Governing Board meeting, Commission staff and The Bay 
Foundation staff will present on the development of and opportunities to provide input 
on the preliminary draft of the planned activities in the FY22 Work Plan (Attachment 1), 
which include: 

• A written public comment period, opening February 18, 2021 and closing March 
5, 2021, and 

• A virtual public workshop of the Santa Monica Bay Stakeholders, facilitated in 
collaboration with The Bay Foundation staff and scheduled for February 24, 
2021. 

All Commission members and stakeholders, including the general public, are 
encouraged to submit written comments and/or participate in the workshop. The draft 
FY22 Work Plan will be finalized after reviewing and considering the input received and 
completion of the sections on background information, budget, projects completed in 
FY21, and the respective responsibilities of Commission staff and The Bay Foundation 
staff. Staff anticipate the Governing Board’s consideration of approval of the final draft 
FY22 Work Plan at the April 15, 2021 Governing Board meeting. 

Attachments 

Attachment 1 Preliminary Draft of the Santa Monica Bay NEP FY22 Work Plan: 
Table of Planned Activities 
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Common Work Plan Acronyms 

Army Corps Army Corps of Engineers 
ASBS Areas of Special Biological Significance 
BEP Boater Education Program 
BRP Santa Monica Bay Restoration Plan 
BWER Ballona Wetlands Ecological Reserve 
CalIPC California Invasive Species Council 
CalTrans California Department of Transportation 
CCC California Coastal Commission  
CCMP Comprehensive Conservation and Management Plan (formerly BRP) 
CCVA Climate Change Vulnerability Assessment 
CDBW  California Division of Boating and Waterways 
CDFW California Department of Fish and Wildlife 
CDPH California Department of Public Health 
CDWR California Department of Water Resources 
CMP Santa Monica Bay Comprehensive Monitoring Program 
CNRA California Natural Resources Agency 
CoSMoS Coastal Storm Modelling System 
CRAM California Rapid Assessment Method  
CRI Loyola Marymount University’s Coastal Research Institute 
CVA Clean Vessel Act 
CWMW California Wetland Monitoring Workgroup 
DDT Dichlorodiphenyltrichloroethane 
EWMP Enhanced Watershed Management Plans 
FMP Fishery Management Plan 
FOLD  Friends of the LAX Dunes 
GB Santa Monica Bay Restoration Commission Governing Board 
GHG Greenhouse Gases 
GPRA Government Performance and Results Act 
HABs Harmful Algal Blooms 
HHW Household Hazardous Waste 
JWPCP Joint Water Pollution Control Plant (Carson) 
LACDBH Los Angeles County Department of Beaches and Harbors 
LACDPH Los Angeles County Department of Public Health 
LACDPW Los Angeles County Department of Public Works 
LACFCD Los Angeles County Flood Control District 
LACSD Sanitation Districts of Los Angeles County 
LADWP Los Angeles Department of Water and Power 
LARC Los Angeles Regional Collaborative for Climate Action 
LARWQCB Los Angeles Regional Water Quality Control Board 
LASAN City of Los Angeles Sanitation 
LCP Local Coastal Plan 
LVMWD Las Virgenes Municipal Water District 
MDRA Marina Del Rey Anglers 
MLML Moss Landing Marine Lab 
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MPA Marine Protected Area 
MRCA Mountains Recreation and Conservation Authority 
MWD Metropolitan Water District of Southern California 
NEP National Estuary Program 
NMFS National Oceanic and Atmospheric Administration’s National Marine 

Fisheries Service  
NOAA National Oceanic and Atmospheric Administration 
NPDES National Pollutant Discharge Elimination System 
NPS National Parks Service 
NRC Natural Resource Council 
NZMS New Zealand Mudsnails 
OA Ocean Acidification 
OPC Ocean Protection Council 
OREHP Ocean Resource Enhancement Hatchery Program 
OWDS On-site Wastewater Disposal Systems 
PCB Polychlorinated biphenyls 
POTW Public Owned Treatment Works 
PMRG Paua Marine Research Group 
Prop. Proposition Grant 
PVPLC Palos Verdes Peninsula Land Conservancy 
RCDSMM Resource Conservation District of the Santa Monica Mountains 
SCC California State Coastal Conservancy 
SCCOOS Southern California Ocean Observing Systems 
SCCWRP Southern California Coastal Water Research Project 
SCMI Southern California Marine Institute  
SFEP San Francisco Estuary Partnership 
SLC State Lands Commission 
SLR Sea Level Rise 
SMB Santa Monica Bay 
SMBNEP Santa Monica Bay National Estuary Program 
SMBRC Santa Monica Bay Restoration Commission 
SMMC Santa Monica Mountains Conservancy 
State Parks California Department of Parks and Recreation 
SWRCB State Water Resources Control Board 
SWFSC Southwest Fisheries Science Center 
TAC Santa Monica Bay Restoration Commission Technical Advisory 

Committee 
TBF The Bay Foundation 
TMDL Total Maximum Daily Load 
UCD University of California, Davis 
UCLA University of California, Los Angeles 
UCSB University of California, Santa Barbara 
USC University of Southern California 
USEPA United States Environmental Protection Agency 
USFWS United States Fish and Wildlife Service 
USGS United States Geological Survey 
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WBMWD West Basin Municipal Water District 
WMP Watershed Management Plan
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

1 Acquire open 
space for 

preservation of 
habitat and 
ecological 
services 

Continued 
participation 
on resources 
agency 
Technical 
Advisory 
Committees 

SMBRC 
Resources 

Agency 

To acquire and/or 
protect high 
priority properties 
that are at risk of 
development, or 
provide high 
diversity, include 
wildlife corridors, 
and/or provide 
socio-economic 
benefits 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Publicly acquire 
new open space 
as it becomes 

available 
throughout the 
watershed to 

promote 
connectivity, 

preserve 
habitat, and 

sustain 
ecological 
services 

5, 
6, 
7 

Bond funded 
acquisitions 

SMMC, 
SCC, 

CNRA, 
Wildlife 

Conservati
on Board 

SMBRC, 
MRCA, 

NPS, State 
Parks, 

MRT, Trust 
for Public 

Land, 
CDFW 

To acquire and 
protect 91 acres 
of undeveloped 
land in Carbon 
Canyon to 
prevent 
development in a 
fire-prone area 
and expand 
recreational 
opportunities 

(Completed; Not 
part of FY22 
Work Plan) 

(Completed; 
Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Support 
partners in 
identification 
and 
prioritization of 
key 
acquisition or 
conservation 
easement 
properties 

SMBRC 

SMMC, 
MRCA, 

NPS, State 
Parks, 

RCDSMM, 
MRT, 
CDFW 

To acquire and/or 
protect high 
priority properties 
that are at risk of 
development, or 
provide high 
diversity, include 
wildlife corridors, 
and/or provide 
local socio-
economic benefits 

Communicate 
with partners to 
gather 
information on 
existing list or list 
under 
development 
that identify high 
priority parcels 
for acquisition / 
protection and 
assist / support 
in identifying 
funding sources 

Update in 
NEPORT 

2 Restore kelp 
forests in the 

Bay to improve 
the extent and 
condition of the 

habitat 
Implement the 
rocky reef/kelp 
forest 
restoration 
project 

TBF 

NOAA, 
MSRP 

trustees, 
NMFS, 

Vantuna 
Research 

Group, 
Commerci

al Sea 
Urchin 

Harvesters
, CDFW, 

SeaTrees, 

To restore 3 
acres of rocky 
reef kelp forest by 
reducing urchin 
density within 
barrens to the 
target 2 urchins 
per square meter 
to allow the 
reestablishment 
of giant kelp; To 
inform statewide 
restoration and 
management of 

Partner with 
fisherman to cull 
urchin densities 
within the urchin 
barrens in 
targeted 
locations; utilize 
robotic / AI 
technology to 
assist culling and 
monitoring 
efforts; develop 
partnerships and 
coordinate 

Annual 
Report (Kelp 

Project) 

Restore 150 
acres of kelp 

forest to 
improve habitat 
functions, local 
fisheries, and 

coastal 
resilience 

6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Marauder 
Robotics 

kelp forest/rocky 
reefs 

stakeholders 
through 
SeaTrees 
crowdfunding 
platform to 
implement kelp 
restoration; 
participate in 
monthly 
KELPRR calls; 
participate on 
bull kelp working 
group 

Biological 
response 
monitoring of 
restoration 
areas 

TBF 
VRG, 
CDFW 

To track the 
response of the 
kelp forest 
community after 
restoration 
activities occur 

Conduct pre-
restoration 
monitoring of 
urchin barrens 
and post-
restoration 
monitoring of 
resulting kelp 
forests; complete 
annual 
community 
structure surveys 
of reference and 
restored sites 

Annual 
Report (Kelp 

Project) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Develop 
recommendati
ons for the 
deposition of 
materials from 
Rindge Dam 
or other 
suitable 
sources to 
augment 
sediment 
supply 

State 
Parks 

TBF, VRG, 
others, 
CDFW 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Conduct 
carbon 
sequestration 
assessment of 
kelp 
restoration 
project 

TBF 

CRI, other 
universitie

s, 
SeaTrees 

To assess carbon 
sequestration 
potential of kelp 
forest restoration 

Conduct a 
literature review, 
develop 
research 
priorities, identify 
potential 
partners 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

3 Recover 
abalone 

populations in 
the Santa 

Monica Bay 
and region to 
support rare 
species and 

socioeconomic 
benefits to 

people 

Establish 
abalone 
outplanting 
sites and 
conduct 
juvenile and 
larval 
outplanting 

TBF 

NOAA, 
NMFS, Cal 

Poly 
Pomona, 

SCMI, 
NFWF 

Bodega 
Marine 

Lab, 
SWFSC, 
PMRG, 
CDFW,  

To reintroduce 
abalone, test 
effectiveness of 
outplanting 
methods, and 
assess habitat 
site suitability 

Conduct habitat 
suitability 
surveys for 
outplant sites; 
implement one 
red abalone 
outplant event 
and one white 
abalone outplant 
event in 
established 
restoration areas 

Update in 
semi-annual 

report 

Establish 2-3 
minimally viable 
green and red 

abalone 
populations 
(i.e., at least 

2,000 abalone 
per hectare) in 

the Bay; 
establish 1-2 
viable white 

abalone 
populations 

(i.e., at 2,000 
abalone per 

hectare) in the 
Bay 

6 

Monitor 
abalone 
restoration 
and reference 
sites 

TBF 

NOAA, 
NMFS, Cal 

Poly 
Pomona, 

SCMI, 
NFWF 

Bodega 
Marine 

Lab, 
SWFSC, 
PMRG, 
CDFW 

To conduct 
SCUBA-based 
surveys within 
outplant sites to 
assess the 
survivability of 
outplanted 
abalone and 
suitability of the 
site for future 
outplanting efforts 

Conduct surveys 
to collect shells 
and live abalone 
re-encounter 
rates, growth 
data, and 
genetic samples 
of outplanted 
abalone; conduct 
wild abalone 
population and 
habitat suitability 
surveys along 
southern 
California 
mainland coast 

Semi-Annual 
Project 
Reports 

(Abalone) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

and Channel 
Islands (i.e., 
Catalina and 
San Clemente 
Islands surveys) 

Captive 
spawn 
abalone 

TBF 

SCMI, 
NOAA, 

NMFS, Cal 
Poly 

Pomona, 
CDFW, 
Bodega 
Marine 

Lab 
Aquarium 

of the 
Pacific, 
Cabrillo 
Marine 

Aquarium, 
The 

Cultured 
Abalone 

Farm 

MLML 

LightHawk 

To research 
captive spawning 
and larval 
culturing 
techniques, and 
raise abalone in 
aquaculture 
facility for 
outplanting 

Condition 
broodstock 
abalone and 
conduct two 
captive 
spawning events 

Semi-Annual 
Project 
Reports 

(Abalone) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Maintain 
aquaculture 
facility for 
abalone 

TBF 

SCMI, 
NOAA, 

NMFS, Cal 
Poly 

Pomona 

To facilitate 
captive spawning 
and rearing of red 
and white 
abalone in 
support of future 
restoration 
activities for 
outplanting in the 
wild; to serve as 
central staging 
facility for 
southern 
California outplant 
efforts 

Maintain and 
operate 
laboratory to 
house 
endangered 
white abalone 
and increase 
program wide 
capacity for 
culturing and 
rearing white 
abalone larvae 
and juveniles; 
conduct daily 
water quality 
testing and 
husbandry tasks 

Update in 
semi-annual 

report 

4 Assess and 
restore 

seagrass 
habitats in the 
Santa Monica 

Bay and 
nearshore 

environments 
to benefit 
marine 

ecosystems 

Survey the 
extent and 
condition of 
seagrasses in 
the Bay using 
R2Deep2, 
side-scan 
sonar, and 
SCUBA divers 
to inform the 
Comprehensiv

TBF 

SCC, CRI, 
VRG,  

PMRG, 
others 

To survey the 
extent and 
condition of 
seagrasses in the 
Bay using 
SCUBA divers 
and side-scan 
sonar,  to inform 
the CMP and 
restoration 
activities 

Complete annual 
surveys in the 
Malibu and 
Catalina Island 
eelgrass beds to 
inform the extent 
(area) and 
condition of the 
beds (patches) 
and inform 
condition using 

Update in 
semi-annual 

report 

Restore 2-5 
acres of 

seagrasses to 
the Bay to 

improve habitat 
functions and 

coastal 
resilience 

6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

and improve 
coastal 

resilience 

e Monitoring 
Program 

recommended 
protocols  

Develop 
restoration 
methods for 
eelgrass 
(Zostera 
pacifica) in the 
Santa Monica 
Bay 

TBF 

SCC, CRI, 
NOAA, 
CDFW, 
PMRG, 
others 

To improve 
understanding 
and probability of 
success for 
offshore eelgrass 
restoration using 
transplant 
methods 

Transplant 
eelgrass to three 
sites in SMB 
using methods 
identified in the 
Implementation 
and Monitoring 
Plan 

Semi-Annual 
Project 
Reports 

(eelgrass) 

Conduct pilot 
restoration 
project(s) of 
offshore 
eelgrass in the 
Bay 

TBF 

SCC, CRI, 
NOAA, 
CDFW, 
PMRG, 
others 

To conduct a pilot 
restoration project 
of offshore 
eelgrass in the 
Bay within a one-
acre footprint 

Use information 
gathered as part 
of other next 
steps in this 
action to 
implement and 
monitor eelgrass 
transplant to 
three sites within 
SMB 

Semi-Annual 
Project 
Reports 

(eelgrass) 

Evaluate 
restoration 
potential of 
seagrasses in 
the Bay, 
harbor, 
wetlands, and 

TBF 
NOAA, 

CRI, UCLA 

To improve 
understanding 
and probability of 
success for 
seagrass 
restoration 
projects 

Support CRI in a 
genetic 
population 
research study 
of eelgrass (Z. 
pacifica 
targeted) in the 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

nearshore 
environments 

region and within 
transplant sites 
using 
microsatellite 
genotyping; 
conduct wave 
attenuation 
studies to 
determine effect 
of eelgrass 
restoration; 
develop site 
suitability criteria 

Contribute to 
better under-
standing of 
Ruppia 
maritima 
habitat 
requirements 
and functions 

TBF 
CRI, 

UCLA, 
NOAA 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

5 Assess and 
implement 
offshore 

artificial reefs 
to benefit 
marine 

ecosystems 

Implement 
rocky reef 
restoration 
project off 
Palos Verdes 

VRG 

SCMI, 
Vantuna 
Research 
Group, PV 

MSRP, 
NOAA, 

To restore 69 
acres of rocky 
reef habitat lost to 
landslides activity 
using high relief 
rocky modules 
that will resist 

Monitor the 
biological 
community 
response of the 
artificial rocky 
reef restoration 
project off 

Update in 
semi-annual 

report 

Implement 
artificial reef 
projects to 

achieve 69 new 
acres of rocky 

reef habitat of a 
similar condition 

6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

and provide 
socioeconomic 

benefits to 
people 

SCC, TBF, 
CDFW 

future burial from 
sediment 
deposition 

Bunker Point 
funded by Prop. 
12 

as reference 
reef habitats 

Annual 
monitoring 
with the use of 
side scan 
sonar and 
SCUBA based 
surveys 

VRG 

PV MSRP, 
NOAA, 

TBF, CRI, 
CSULB 

To assess 
nearshore coastal 
marine habitats 
using side-scan 
sonar and 
SCUBA to inform 
data gaps in the 
CMP and future 
restoration 
projects; to 
understand the 
movements, 
positions, and 
permanence of 
great white 
sharks, giant sea 
bass, and other 
species of interest 
in SMB 

Support Vantuna 
in development 
of baseline 
monitoring plan 
to inform 
restoration 
activities; bi-
monthly data 
download and 
maintenance of 
acoustic 
telemetry 
receivers by 
CSULB 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Preliminary 
work 
regarding the 
benefits of 
dynamic 
revetments 
and nearshore 
reefs 

VRG 
TBF, CRI, 

others 

To preliminarily 
advance work 
towards 
understanding 
dynamic 
revetments and 
nearshore reefs, 
including 
feasibility of using 
recycled concrete 
for construction 

Assemble 
related research 
and initiate 
assessment of 
this approach to 
coastal 
engineering 

Update in 
semi-annual 

report 

6 Restore 
coastal strand 
and foredune 

habitat to 
beaches and 
sandy shores 

to improve 
coastal 

resilience 

Continue long-
term 
monitoring of 
the Santa 
Monica Beach 
Restoration 
Pilot Project 

TBF 

CRI, City 
of Santa 
Monica, 

State 
Parks, 

Audubon 

To continue long-
term monitoring to 
inform coastal 
resilience, 
ecosystem 
benefits, and 
adaptive 
management of 
the restoration 
area 

Conduct physical 
and biological 
surveys at the 
frequency 
described in the 
Implementation 
and Monitoring 
Plan and 
produce an 
annual report  

Update in 
semi-annual 

report  

Restore 10 
acres of coastal 
strand and dune 

habitat along 
Santa Monica 

Bay beaches to 
improve 

ecological 
function, 

increase coastal 
resilience, and 
provide habitat 
for rare species 

6 

Conduct 
Phase 1 
(outreach and 
planning) and 
Phase 2 
(implementati
on) of the 

TBF 

City of 
Malibu, 

LACDBH, 
SCC, CRI 

To restore three 
acres of beach 
and dune habitat 
to improve 
coastal resilience 
and eco-system 
benefits and 

Continue 
partnership 
development 
and outreach; 
conduct post-
restoration 
monitoring and 

Annual 
Report 
(MLSP) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Malibu Living 
Shoreline 
Project 

improve public 
engagement 

site 
maintenance; 
continue 
coordinating with 
partners and 
exploring 
opportunities for 
project site 
expansion   

Find funding 
for and 
implement 
another beach 
and bluff 
restoration 
project 

TBF 

LACDBH, 
City of LA, 
SCC, City 

of 
Manhattan 

Beach, 
CRI, City 
of Malibu, 
CDFW, 

USFWS, 
Audubon, 

USC 
SeaGrant 

To restore 3.5 
acres of bluff, 
beach, and 
eelgrass habitat 
as part of a living 
shoreline pilot 
project (Los 
Angeles Living 
Shoreline 
Project); restore 
dune habitats in 
Manhattan Beach 
through iceplant 
removal and 
revegetation with 
native plants 

Continue 
partnership 
development 
and stakeholder 
coordination for 
LA Living 
Shoreline Project 
and Manhattan 
Beach Dune 
Restoration 
Project; contract 
Los Angeles 
Conservation 
Corps for 
implementation; 
conduct post-
restoration 
monitoring and 
site maintenance 

Update in 
semi-annual 

report; 
completed 
permits; 
annual 
reports 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Support 
efforts to 
standardize 
sandy beach 
monitoring 
and a regional 
approach to 
restoration 

TBF 

Beach 
Ecology 

Coalition, 
CRI, SCC, 

Cal 
SeaGrant, 

USC 
SeaGrant, 

UCSB, 
others 

To continue 
efforts to 
standardize 
sandy beach 
monitoring and 
data collection for 
southern 
California through 
stakeholder 
partnerships and 
CMP 
implementation 

Participate in the 
Beach Ecology 
Coalition group, 
continue 
stakeholder and 
scientific 
communications, 
continue Healthy 
Beaches project 
in partnership 
with CRI, 
continue 
monitoring and 
data collection 
efforts 

Update in 
semi-annual 

report 

7 Restore and 
maintain the 
entire LAX 

Dunes system 
to support 

native plants, 
wildlife, and 
rare species 

Conduct 
community 
restoration 
events in the 
northern 48-
acre dune 
area 

TBF 

LAWA, 
FOLD, 
SCC, 

CCC, CRI 

To engage 
community 
through hands-on 
stewardship and 
habitat restoration 
through events 
held at the LAX 
Dunes 

Recruit, train, 
and educate 
community 
volunteers to 
conduct non-
native vegetation 
removal at LAX 
Dunes events 

Annual 
Report (LAX 

Dunes) 

Restore 48 
acres of LAX 

Dune system to 
improve native 
dune functions 

and provide 
habitat for rare 

species; 

N
/
A 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Support 
LAWA in long-
term 
maintenance 
and adaptive 
management 
of the 48-acre 
northern dune 
area 

TBF 

LAWA, 
LACC, 

California 
Botanic 
Garden, 
Psomas, 

CRC, 
IOEI, 

CDFW, 
Cooper 

Ecological 
Monitoring 

To continue and 
strengthen 
partnership with 
LAWA to restore 
and maintain the 
LAX Dunes 

Conduct 
restoration 
through non-
native vegetation 
management, 
native plant 
programs, 
restoration 
training, and 
monitoring 

Annual 
Report (LAX 

Dunes) 

Maintain larger 
300-acre 

Preserve to 
benefit rare 
species and 

dune plants and 
wildlife 

Engage 
underserved 
students and 
volunteers 
and inland 
communities 

TBF 
LAWA, 
SCC, 

LACC, CRI 

To recruit 
underserved 
students and 
volunteers, 
particularly from 
inland 
communities, to 
participate in 
hand-on 
stewardship and 
restoration at the 
LAX Dunes 

Enhance 
volunteer 
program to 
increase 
recruitment of 
underserved 
students and 
volunteers from 
inland 
communities 
through 
amplified 
outreach, 
capacity 
building, and 

Annual 
Report (LAX 

Dunes) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

partner 
development 

 

Initiate 
planning for 
areas within 
the adjacent 
dunes, 
including 
baseline 
monitoring 

TBF 

LAWA, 
LACC, 

California 
Botanic 
Garden, 
Psomas, 

CRC, 
IOEI, CRI, 

CDFW, 
USFWS, 

WCS, 
Cooper 

Ecological 
Monitoring  

To conduct 
baseline 
monitoring and 
develop 
recommendations 
for habitat 
management 

Continue 
monitoring of 
adjacent 52-acre 
dune area to 
develop baseline 
data and 
restoration 
recommendation
s  

Annual 
Report (LAX 

Dunes) 

 

8 Restore 
coastal bluff 

habitats in the 
Bay watershed 

to support 
ecosystem 

services 

Use Beach 
Bluff 
Restoration 
Master Plan to 
explore bluff 
restoration 
and continue 
recovery of El 
Segundo Blue 
Butterfly 

TBF 

USFWS, 
CDFW, 
LAWA, 

City of LA, 
Friends of 
Ballona, 
PVPLC,  

El 
Segundo 

Blue 
Butterfly 

To provide habitat 
and ecological 
benefits in 
support of the 
recovery and 
eventual delisting 
of the 
endangered El 
Segundo Blue 
Butterfly and to 

Continue 
partnership and 
stakeholder 
coordination, 
data 
consolidation, 
and 
development of 
adaptive 
management 

Update in 
semi-annual 

report 

Restore 5 acres 
of bluff habitats 

in the SMB 
watersheds to 

support 
ecosystem 

services 

N
/
A 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Coalition, 
others 

restore bluff 
habitats 

recommendation
s and actions 

Identify 
partners and 
funding to 
support bluff 
restoration 
projects 

TBF 

PVPLC, 
State 
Parks, 
CDFW, 

City of LA, 
USFWS, 
LACDBH, 

many 
others 

To establish 
project partners, 
project sites, and 
identify potential 
funding sources 
in support of bluff 
restoration 

Continue to 
identify and 
coordinate with 
project partners, 
agencies, and 
stakeholders to 
prioritize project 
locations; 
identify and 
apply for 
potential funding 
sources for bluff 
restoration (see 
also Action 6) 

Update in 
semi-annual 

report 

Initiate 
restoration of 
one bluff 
restoration 
project 

PVPLC 

SCC, TBF, 
City of LA, 
LACDBH, 
USFWS 

To restore 13 
acres of rare 
coastal bluff 
habitat to support 
threatened and 
endangered 
wildlife and plant 
species, reduce 
coastal erosion, 
improve water 
infiltration, and 

Continue 
implementation 
of the Abalone 
Cove Habitat 
Restoration 
Project funded 
by Prop. 12 and 
led by PVPLC 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

enhance public 
access 

Initiate Pt. 
Dume stair 
replacement 
and bluff 
restoration 
project to 
benefit people 
and wildlife 

State 
Parks 

TBD 

To replace a 
deteriorated 
beach access 
staircase and 
restore bluff 
habitat at Point 
Dume State 
Beach 

Initiate the 
project led by 
State Parks 

Update in 
semi-annual 

report 

 

9 Implement 
Malibu Creek 
Ecosystem 
Restoration 

Project (Rindge 
Dam and other 

barrier 
removals) to 

support 
ecosystem 
restoration 

Support lead 
agencies in 
efforts to 
complete the 
design and 
engineering 
plans for the 
Malibu Creek 
Ecosystem 
Restoration 
Project 

State 
Parks, 
Army 
Corps 

TBF, 
RCDSMM, 

CDFW, 
others 

To develop 
design and 
engineering plans 
to remove Rindge 
Dam and 
additional 
barriers, to 
restore terrestrial 
and aquatic 
habitat 
connectivity and 
establish natural 
sediment 
transport regime 

Pending Notice 
of Determination 
by Army Corps, 
communicate 
with lead 
agencies (State 
Parks, Army 
Corps) to identify 
additional 
technical support 
and funding 
needs 

Update in 
semi-annual 

report 

Complete 
implementation 
of the Malibu 

Creek 
Ecosystem 
Restoration 

Project 
including the 
removal of 
barriers to 

improve stream 
and riparian 

habitats and to 
benefit the 

steelhead trout 

5, 
6, 
7 

Support lead 
agencies in 
identifying and 

State 
Parks, 

TBF, 
RCDSMM, 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

obtaining 
funding for the 
project 

Army 
Corps 

CDFW, 
others 

10 Remove 
additional 
barriers to 

support fish 
migration and 

ecosystem 
services 

Identify, 
prioritize, and 
acquire 
funding for 
barrier 
removal 
projects 

RCDSMM, 
State 
Parks, 
NPS 

CDFW, 
many 

To engage with 
partner entities to 
identify potential 
opportunities for 
fish barrier 
removal 

Opportunistically 
attend meetings 
and engage in 
conversations to 
advance project 
prioritization and 
funding 

Update in 
semi-annual 

report 

Remove fish 
barriers to 

support 
endangered 

steelhead trout 
habitat 

expansion, 
increase 
resilience 
related to 

climate change, 
and provide 
ecosystem 

services 

2, 
5, 
6 

Implement 
priority barrier 
removal 
projects 

RCDSMM, 
State 
Parks, 
NPS 

CDFW, 
many 

To implement 
priority barrier 
removal projects 
in the Santa 
Monica Bay 
watershed 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

11 Restore urban 
streams, 
including 

daylighting 
culverted 
streams, 
removing 
cement 

channels, and 
restoring 

Identify 
additional 
urban streams 
for restoration 
and prioritize 

State 
Parks, 
NPS 

Municipaliti
es, USC 

Sea Grant, 
others 

To engage with 
partner entities to 
identify potential 
opportunities for 
urban stream 
restoration 

Opportunistically 
attend meetings 
and engage in 
conversations to 
advance project 
prioritization and 
funding 

Update in 
semi-annual 

report 

Restore at least 
two priority 

stream areas as 
defined by 

guiding 
documents such 
as the Ballona 

Creek 
Greenway Plan 

2, 
4, 
5, 
6 

Implement 
urban stream 

Municipaliti
es 

many To implement 
urban stream 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

riparian 
habitats 

restoration 
projects 

restoration 
projects 

12 Restore 
smaller coastal 

lagoons and 
other wetland 

types to 
increase 

wetland habitat 
area and 
condition 

throughout the 
watershed 

Finalize 
restoration 
planning and 
permitting for 
Topanga 
Lagoon 
restoration 
project and 
initiate project 

State 
Parks 

SCC, 
RCDSMM, 
CalTrans, 
LACBH, 
CDFW 

To create a 
restored habitat 
that integrates 
fish passage 
barrier removal, 
wetland habitat 
restoration, visitor 
services, and 
recreational 
opportunities at 
Topanga Lagoon 

Continue 
working on 
restoration 
design 
alternatives, 
incorporating 
stakeholder and 
TAC input, and 
work towards 
CEQA permitting 
and 
documentation 
funded by Prop. 
12 

Update in 
semi-annual 

report 

Restore and 
increase 

wetland and 
transition 
habitat 

acreages for 
small lagoons 

such as 
Topanga 

Lagoon and 
other wetland 

systems to 
improve 

ecological 
functions 

2, 
5, 
6 

Complete land 
acquisition, 
feasibility 
analyses, and 
restoration 
design in 
coordination 
with bridge 
redevelopmen
t for Trancas 
Lagoon 

RCDSMM 

CalTrans, 
Army 

Corps, 
CDFW 

To restore 
habitats adjacent 
to Trancas 
Lagoon after 
CalTrans bridge 
expansion is 
completed 

Participate when 
possible in a 
scientific 
advisory 
capacity on 
habitat 
restoration 
elements 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Conduct 
comprehensiv
e monitoring 
of small 
lagoons in 
northern Bay 
to inform CMP 
and seek 
funding to 
continue 
Malibu 
Lagoon 
monitoring 

TBF 

Moss 
Landing 
Marine 
Labs, 

SCCWRP, 
CRI, State 

Parks, 
RCDSMM 

To conduct 
comprehensive 
monitoring of the 
northern Bay 
lagoons, inform 
the 
Comprehensive 
Monitoring 
Program 
(wetlands 
chapter), and 
acquire funding to 
continue long-
term monitoring 
and data 
collection at 
Malibu Lagoon 

Seek funding to 
continue surveys 
and conduct new 
surveys to inform 
CMP and 
wetland 
condition trends 
for our region; 
consolidate 
existing data for 
northern lagoon 
systems; collect 
new data to fill 
identified gaps 

Update in 
semi-annual 

report 

Assess 
restoration 
options and 
priorities for 
other wetland 
types (e.g., 
freshwater 
systems) 

City of 
Redondo 
Beach, 

municipaliti
es 

SCC, 
CNRA, 

CDFW, LA 
County, 
others 

To complete 
acquisition and 
planning to 
restore wetlands 
associated with 
the AES Power 
Plant 
redevelopment in 
Redondo Beach 

Support 
restoration 
planning of the 
wetland habitat 
on former AES 
property in 
Redondo Beach 
by informing the 
SMBRC 
Governing Board 
and membership 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

13 Restore 
Ballona 

Wetlands 
Ecological 
Reserve to 
enhance 
wetland 

habitats and 
benefits to 

people 

Support the 
lead agencies 
by contributing 
technical 
information to 
the Final 
Environmental 
Impact 
Statement and 
Report and 
permitting 

CDFW 

CDFW, 
Army 

Corps, 
TBF, 

LACFCD, 
SCC 

To support the 
lead agencies in 
completing 
permitting and a 
federal 
environmental 
review document 

Continue to 
provide technical 
support and 
communication 
with the lead 
agencies to 
restore Ballona 
Wetlands 

Update in 
semi-annual 

report 

Restore 577-
acre Ballona 

Wetlands 
Ecological 
Reserve to 

improve 
wetland, 

transition, and 
upland habitats, 
functions, and 

services; Create 
public access 
trails and bike 

paths and 
encourage 

recreation and 
stewardship at 

the Ballona 
Wetlands 
Ecological 
Reserve 

2, 
5, 
6, 
7 

Continue 
community 
engagement 
and hand-
restoration 
within the 
Reserve with 
FBW 

TBF 

CDFW, 
Friends of 
Ballona 

Wetlands, 
Edith Reed 

and 
Associate, 
CRI, SCC 

To restore four 
acres of degraded 
wetland and 
transition habitat 
at the Ballona 
Wetlands 
Ecological 
Reserve through 
community 
restoration 

Continue to 
conduct 
community 
restoration 
events and 
biological 
monitoring in 
accordance with 
permits (TBF 
and FBW); 
produce an 
annual report; 
continue 
restoration 
activities in 
accordance with 
stewardship 

Annual 
Report 

(Community 
Restoration 

Project) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

project funded 
by Prop. 12 
(includes two 
acres of wetland 
and adjacent 
transitional 
habitat) 

Support lead 
agencies to 
identify and 
obtain 
restoration 
funding 

CDFW 

CDFW, 
Army 

Corps, 
TBF, 

LACFCD 

To support lead 
agencies in 
finding funding to 
implement the 
Ballona Wetlands 
Restoration 
Project 

Provide support 
to lead agencies 
to acquire 
funding to 
implement the 
project 

Update in 
semi-annual 

report 

14 Implement 
wildlife 

crossings and 
other 

innovative 
projects for 
benefits to 
wildlife and 

people 

Support lead 
agencies to 
find funding 
for Phase 2 of 
the Liberty 
Canyon 
Wildlife 
Crossing 
project 

CalTrans, 
MRCA 

RCDSMM, 
Assm. 
Bloom, 
SCC, 

SMMC, 
NWF, 
CDFW 

To implement 
Phase 2 of the 
Liberty Canyon 
Wildlife Crossing 
Project (Final/ 
100% Design) in 
support of wildlife 
movement and 
safety and 
enhanced 
habitats 

Attend meetings 
and conduct 
other 
communications 
and outreach 
activities to 
support 
implementation 
of Phase 2 

Update in 
semi-annual 

report 

Complete 
construction 

and 
implementation 

of two major 
freeway wildlife 

crossing 
projects to 

benefit wildlife, 
genetic 

diversity, and 

N
/
A 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Support lead 
agencies in 
permitting and 
environmental 
review of 
Liberty 
Canyon 
Wildlife 
Crossing 
project 

CalTrans, 
MRCA 

RCDSMM, 
Assm. 
Bloom, 
SCC, 

SMMC, 
NWF, 
CDFW 

To complete 
implementation of 
the Liberty 
Canyon Wildlife 
Crossing Project 
in support of 
wildlife movement 
and safety and 
enhanced 
habitats 

Attend meetings 
and conduct 
other 
communications 
to support the 
implementation 
of the Liberty 
Canyon Wildlife 
Crossing project 

Update in 
semi-annual 

report 

people 

Identify 
additional 
locations for 
wildlife 
crossings 

CalTrans, 
NPS 

CDFW, 
many 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

15 Implement 
projects that 

improve 
understanding 

and/or 
enhance 

endangered 
and threatened 

species 
populations 
(e.g., habitat 

improvements 

Support 
Southern 
California 
Steelhead 
Trout genetic 
banking study 

RCDSMM 

NPS, State 
Parks, 

USFWS, 
CDFW, 
others 

To conduct the 
Southern 
California 
Steelhead Trout 
genetic banking 
study to inform 
population 
recovery 

Support efforts 
by the lead entity 
to find funding 
and implement 
this study 

Update in 
semi-annual 

report 

Improved extent 
and condition of 
habitats for rare 

species 
throughout the 

Bay and its 
watershed 

2, 
5, 
6 

Support 
restoration 
and 
monitoring 

NPS 

SCC, 
State 
Parks, 

RCDSMM, 

To improve 
riparian and 
stream habitats to 
support 

Continue 
working with 
grantees to 
implement the 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

for Western 
Snowy Plover, 

genetic 
banking) 

activities to 
benefit 
California red 
legged frog 
populations 

TBF, 
CDFW 

populations of 
California red 
legged frog 

California red 
legged frog 
(Rana draytonii) 
reestablishment 
project funded 
by Prop. 12 

Support 
projects within 
western 
snowy plover 
critical habitat 

TBF 

LACDBH, 
City of 
Santa 

Monica, 
City of LA, 

City of 
Malibu, 

USFWS, 
CDFW, 
City of 

Hermosa, 
Audubon, 

others 

To provide habitat 
and ecological 
benefits in 
support of the 
threatened 
Western Snowy 
Plover and to 
restore critical 
habitat 

Continue beach 
and dune 
restoration 
projects and 
continue to 
inform 
management 
actions in 
support of 
ecological 
benefits to the 
plovers 

Update in 
semi-annual 

report 

16 Support the 
implementation 
of activities and 
projects such 
as those in 
Enhanced 
Watershed 

Management 
Plans 

Continue to 
support 
implementatio
n of projects 
identified in 
EWMPs and 
WMPs 

SMBRC 

SWRCB, 
municipaliti

es, 
LACFCD, 

CDFW 

To allocate and 
oversee State 
Bond funding for 
implementation of 
projects identified 
in EWMPs and 
WMPs; support 
implementation of 
projects made 

Continue to 
oversee 
implementation 
of capital 
projects for 
storm water 
pollution 
reduction 
through multi-

Update in 
semi-annual 

report; 
project final 

reports 

Assist in 
achieving 

constituent 
percentage load 

reduction 
targets for 

waterbodies in 
the Santa 

Monica Bay 

1, 
2, 
4, 
5, 
6, 
7 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

(EWMPs) and 
activities 

identified in the 
TMDL 

implementation 
schedule to 
help achieve 

TMDL goals for 
303d listed 

waterbodies in 
the Bay and its 

watershed 

available under 
the Safe Clean 
Water Program 

benefit solutions 
(also see Action 
17); inform and 
support the 
Stormwater 
Strategy efforts 
led by the 
SWRCB 

according to 
TMDL 

compliance 
timeline 

Continue 
implementatio
n of LA 
IRWMP 

LACFCD 
SMBRC, 

others 

To facilitate and 
support 
coordination and 
allocation of 
IRWMP funding 
and 
implementation of 
projects identified 
in EWMPs and 
WMPs in the 
watershed 

Continue to 
participate in 
activities of the 
Greater Los 
Angeles IRWRP 
Leadership 
Committee  

Update in 
semi-annual 

report 

Facilitate 
other sources 
of State 
funding 

SCC, State 
Waterboar

ds 

municipaliti
es, 

LACFCD 

To facilitate and 
support allocation 
of funding from 
other State bond 
measures such 
as Prop. 1 and 65 
for 
implementation of 
projects identified 

Outreach and 
support project 
applications by 
municipalities 
where 
appropriate, and 
keep the 
SMBRC 
Governing Board 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

in EWMPs and 
WMPs in the 
watershed 

and membership 
informed of 
progress 

17 Infiltrate, 
capture, and 

reuse 
stormwater and 

dry-weather 
runoff through 

green 
infrastructure, 
LID, and other 
multi-benefit 
projects and 

improve 
understanding 
of ecosystem 

services 
provided 

Complete rain 
garden metal 
fate study with 
CRI 

TBF CRI 

To assess the 
fate of 
sequestered or 
retained heavy 
metals in the 
Culver City Rain 
Garden 

Complete the 
Master’s thesis 
and a publication 
for the rain 
garden metal 
fate study in 
partnership with 
CRI 

Completed 
Thesis; 

completed 
manuscript 

Assist in 
achieving 

constituent 
percentage load 

reduction 
targets for 

waterbodies in 
the Santa 

Monica Bay 
according to 

TMDL 
compliance 

timeline 

2, 
4, 
5, 
6, 
7 

Complete 
additional LID 
projects 
throughout the 
watershed 

Municipaliti
es 

City of LA, 
City of 

Torrance, 
LA County, 

other 
watershed 
cities, LA 
County, 

NPS 

To complete more 
LID projects 
throughout the 
watershed to 
improve flood 
protection and 
water quality, and 
provide additional 
benefits 

Continue to work 
with grantees to 
implement two of 
the previously 
funded Prop. 84 
projects: Culver 
Boulevard 
Realignment and 
Stormwater 
Filtration / 
Retention 
Project and 
Westwood 
Neighborhood 
Greenway 
Project; work 
with grantees to 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

continue to 
implement two 
Prop. 12 
projects: 
Monteith Park 
and View Park 
Green Alley 
Stormwater 
Capture Project 
and Beach Cities 
Multi-Benefit 
Green Streets 
Project 

Promote 
adoption of 
local 
ordinances to 
require 
projects in 
public right-of-
way to 
mitigate 
stormwater 

Municipaliti
es 

LACDPW, 
Tree-

People, 
many 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Seek funding 
and 
partnerships 
to conduct a 
cost-benefit 

TBF 
CRI, other 
universitie

s 

To continue to 
inform regional 
assessments of 
LID projects and 

Seek funding 
and/or 
partnerships to 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

analysis of 
LID projects 

water quality 
benefits 

conduct the 
analysis 

18 Support 
installation and 
monitoring of 

additional 
sewage and 

bilge pumpout 
facilities in 
Southern 
California 
harbors 

Continue 
quarterly 
monitoring of 
public sewage 
pumpout 
stations 

TBF 
CDBW, 
marina 

operators 

To assess the 
condition of public 
sewage pumpout 
and dump 
stations 

Conduct 
triannual 
monitoring (per 
CVA grant 
directive) of 
public sewage 
pumpout and 
dump stations in 
Southern 
California 
harbors 

Annual 
Report 

Meet 86-100% 
annual average 

usability 
percentage 
(based on 
analysis of 
equipment 

performance) 
for all publicly 

funded sewage 
pumpout 
stations 

throughout 
Southern 
California 

4 

Support 
installation of 
sewage 
pumpouts in 
Marina del 
Rey or King 
Harbor 

TBF 
CDBW, 
marina 

operators 

To provide the 
boating 
community with 
additional 
pollution 
prevention 
resources 

Conduct 
outreach 
regarding need 
for additional 
sewage 
pumpouts and 
dump stations 

Update in 
semi-annual 

report 

Support 
installation of 
bilge 
pumpouts in 
Marina del 
Rey or King 
Harbor 

TBF 
marina 

operators 

To support 
installation of 
bilge pumpouts 

Conduct 
outreach and 
distribute 
information 
regarding need 
for additional 
pollution 

Update in 
semi-annual 

report 



SMBNEP FY22 Work Plan – DRAFT 

 30 

A
c

ti
o

n
 #

 

 1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

1
0
 

1
1
 

1
2
 

1
3
 

1
4
 

1
5
 

1
6
 

1
7
 

1
8
 

1
9
 

2
0
 

2
1
 

2
2
 

2
3
 

2
4
 

2
5
 

2
6
 

2
7
 

2
8
 

2
9
 

3
0
 

3
1
 

3
2
 

3
3
 

3
4
 

3
5
 

3
6
 

3
7
 

3
8
 

3
9
 

4
0
 

4
1
 

4
2
 

4
3
 

4
4
 

CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

prevention 
resources 

Support 
efforts of 
neighboring 
harbors in 
installation of 
bilge and 
sewage 
pumpouts in 
southern 
California 

TBF 
CDBW, 
marina 

operators 

To provide the 
boating 
community with 
additional 
pollution 
prevention 
resources 

Conduct 
outreach 
regarding need 
for additional 
pollution 
prevention 
resources 

Update in 
semi-annual 

report 

19 Support 
minimization of 

biological 
impacts of 

water intake 
and discharge 
from coastal 

power 
generation and 

desalination 
facilities, 

including public 
engagement 

and education 

Educate and 
increase 
public support 
of the state-
wide 
desalination 
requirements 

SWRCB TBD 
(Not part of FY22 

Work Plan) 
(Not part of 

FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Achieve no 
impacts from 

seawater intake 
of desalination 

facilities, 
including brine 
disposal, and 
ultimately no 

seawater intake 

6, 
7 

Support 
development 
of alternative 
and advanced 
mitigation 
measures to 
minimize 
seawater 

SWRCB TBD 
(Not part of FY22 

Work Plan) 
(Not part of 

FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

intake by 
desalination 

20 

 

Support 
elimination of 

non-point 
pollution from 

onsite 
wastewater 
treatment 
systems 

Complete 
sewer 
connections of 
residential 
properties to 
the centralized 
wastewater 
treatment 
facility in the 
Malibu Civic 
Center area 

City of 
Malibu 

LARWQC
B 

To improve water 
quality and 
reduce nutrient 
pollution through 
connecting 
residential 
properties to the 
centralized 
wastewater 
treatment facility 

Monitor and 
inform SMBRC 
Governing 
Board, other 
stakeholders, 
and the general 
public on the 
progress made 
by the City and 
LARWQCB's 
efforts in 
completing the 
sewer 
connection 

Update in 
semi-annual 

report 

Achieve level of 
performance 

and water 
quality 

protection set 
by state policy 
for all OWDS in 

the Santa 
Monica Bay 
watershed 

4, 
5, 
6, 
7 

Continue the 
coordinated 
OWTS 
identification, 
permitting, 
and inspection 
system 
between the 
LARWQCB 
and the cities 
and counties 

LARWQCB 
Watershed 
municipaliti

es 

To continue to 
support efforts by 
the LARWQCB 
and cities and 
counties to 
achieve full 
implementation of 
the statewide 
policy for siting 
design, operation, 

Monitor and 
inform the 
SMBRC 
Governing Board 
membership, 
other 
stakeholders, 
and the general 
public on the 
progress made 
by the 
LARWQCB and 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

in the 
watershed 

and maintenance 
of OWTSs 

cities and 
counties in 
implementation 
of the state-wide 
policy for siting 
design, 
operation, and 
maintenance of 
OWTSs 

21 Support 
policies that 

promote reuse, 
recycling, and 

advanced 
wastewater 
treatment to 

reduce reliance 
on imported 

water sources 

Support 
recycled 
wastewater 
efforts by 
JWPCP of 
LACSD 

LACSD, 
MWD 

LACFCD, 
SMBRC 

To support 
expansion of 
wastewater 
effluent recycling 
by JWPCP of 
LACSD 

Monitor and 
inform the 
SMBRC 
Governing Board 
membership, 
other 
stakeholders, 
and the general 
public on the 
progress made 
by JWPCP of 
LACSD in 
expansion of 
wastewater 
recycling; 
Continue testing 
at the Advanced 
Purification 
Center 

Update in 
semi-annual 

report 

Help reduce 
dependence of 

the Los Angeles 
region on 

imported water 
and lower the 
percentage of 
imported water 
use by water 

agencies; work 
towards 

meeting the 
State’s goals for 
recycled water 
in the Recycled 

Water Policy 

4, 
6, 
7 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

demonstration 
facility and 
initiate 
environmental 
studies required 
under CEQA 

Hyperion 
Treatment 
Plant to 
implement 
pilot project 
for recycled 
water 

LASAN 
LACFCD, 
SMBRC 

To support timely 
completion of 
Hyperion's 
Recycled Water 
Program 

Monitor and 
inform the 
SMBRC 
Governing Board 
membership, 
other 
stakeholders, 
and the public on 
the 
implementation 
progress of 
Hyperion's 
Recycled Water 
Program 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Support 
recycled 
wastewater 
efforts by 
Tapia Water 
Reclamation 
Facility and 
others through 
expansion of 
distribution 
system and 
regional 
partnerships 

LVMWD, 
SCCWRP, 
UCLA, City 

of Santa 
Monica 

LACFCD, 
US Bureau 

of 
Reclamati

on, LV-
Triunfo 
JPA, 

SMBRC, 
many 

To support 
expansion of 
recycled 
wastewater 
distribution and 
reuse 

Continue 
construction of 
the Santa 
Monica 
Advanced Water 
Treatment 
Facility 

Update in 
semi-annual 

report 

22 Support 
policies and 
implement 

projects that 
divert landfill 
waste and 
encourage 

composting to 
improve water 

quality and 
lower 

greenhouse 
gas emissions 

Support 
continuation of 
Table to Farm 
compost hubs 

Schools 

TBF, 
Environme

ntal 
Charter 
Schools, 

Social 
Justice 

Learning 
Institute, 

Restaurant
s, LA 

Compost, 
LA Food 
Waste 

Prevention 

To reduce food 
waste being sent 
to landfills, 
compost food 
waste, and apply 
compost to urban 
gardens to grow 
food 

Support existing 
compost hubs 
and Table to 
Farm/Environme
ntal Charter 
School 
community 
garden, 
especially those 
restricted by 
COVID-19, and 
help support 
partners in 
strengthening 
and developing 

Update in 
semi-annual 

report 

Establish 10 
local 

community-
based compost 
hubs and divert 
food waste from 
20 food service 
establishments; 

distribute 
compost among 

community 
support 

agriculture, 
gardens, and 

restoration 

4, 
6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

& Rescue 
Working 
Group 

Los Angeles’ 
community 
compost projects  

projects 

* Support 
expansion, 
outreach and 
implementatio
n for 
residential and 
commercial 
organics 
collection and 
recycling 

Municipaliti
es 

TBF, 
CalRecycl
e, LA Food  

Waste 
Prevention 
& Rescue 
Working 
Group, 

LACDPW 

To support 
greenhouse gas 
reduction by way 
of residential and 
commercial 
organics recycling 
implementation 
by city and state 
regulatory 
agencies  

Continue to 
participate in LA 
Food Policy 
Council Food 
Waste 
Prevention 
Working Group; 
Support efforts 
of partners and 
municipalities on 
the 
implementation 
of organics 
recycling to meet 
California’s 
Short-Lived 
Climate 
Pollutants Law 
targets 

Update in 
semi-annual 

report  

23 

Facilitate 
development 

and adoption of 
natural stream 

and riparian 

Complete and 
adopt LA City 
stream 
protection 
policy 

City of LA 

Heal the 
Bay, 

Surfrider, 
TBF 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Assist a 
minimum of one 
municipality in 
the watershed 

in the 

1, 
2, 
5 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

protection 
policies, 
including 

restoration 

Inform other 
regional 
ordinances 

Municipaliti
es 

CDFW, 
many 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

adoption of a 
stream 

protection policy 

24 Support the 
inclusion of 

coastal 
resilience 

through natural 
means and 
softscape 

measures into 
local coastal 
plan updates 

Attend 
stakeholder 
meetings for 
local cities 
LCP 
development / 
updates / 
implementatio
n 

Municipaliti
es 

LACDBH, 
TBF, CRI, 
Heal the 

Bay 

To continue 
involvement in 
stakeholder 
meetings for local 
cities LCP 
development and 
implementation 

Attend and 
participate in 
stakeholder 
meetings, 
workshops, and 
conversations 
related to LCPs 
and promote the 
inclusion of 
natural living 
shoreline 
measures as a 
coastal 
resilience 
strategy 

Update in 
semi-annual 

report 

Inclusion of 
climate change 

adaptation 
measures in at 
least half of the 
12 local coastal 

jurisdictions 
general plans 
(or equivalent) 
amendments 

7 

Opportunistica
lly assist cities 
in the 
development 
of sea level 
rise 
vulnerability 
studies 

Municipaliti
es 

USGS, 
TBF, 

CDFW 

To identify and 
partner with cities 
to develop sea 
level rise 
vulnerability 
studies to 
strategically 
recommend 

Partner with 
cities in the 
development of 
sea level rise 
vulnerability 
studies and 
recommend 
natural living 
shoreline 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

coastal resilience 
strategies 

measures be 
included as 
adaptation 
strategies 

Use data 
collected from 
beach 
restoration 
“soft-scape” 
projects to 
inform and 
assist LCP 
development 

TBF 

LACDBH, 
CRI, 

municipaliti
es 

To provide 
science-based 
data to inform 
LCP development 
and support 
beach restoration 

Use data from 
regional beach 
restoration 
projects as case 
studies to inform 
adaptation 
solutions and 
future natural 
living shoreline 
projects; 
implement the 
CRI site-
suitability study 

Update in 
semi-annual 

report 

25 Support best 
management 

practices, 
increased 

public access, 
and improved 
public facilities 

for beaches 
and other 
public trail 

Support 
implementatio
n of identified 
actions within 
plans such as 
the LACDBH 
Sea Level 
Rise 
Vulnerability 
Assessment 

LACDBH, 
Municipaliti

es 

SCC, City 
of Los 

Angeles, 
City of 

Manhattan 
Beach, 
State 
Parks, 
TBF, 

others 

To implement 
adaptation 
projects that will 
improve coastal 
resilience 

Develop and 
begin 
implementation 
of coastal 
adaptation 
projects that 
address sea 
level rise and 
planning efforts 

Update in 
semi-annual 

report 

Improve access 
to the coast and 
enhance coastal 

experiences 
through linking 
and expanding 
the California 
Coastal Trail; 
develop and 

build 

N
/
A 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

systems to 
support both 

enhanced 
natural 

resources 
values and 
benefits to 

people 

within climate 
action plans 

partnerships 
that support the 
implementation 

of natural 
infrastructure 

throughout the 
Bay watersheds 

Support 
creation of 
increased 
public transit 
to and from 
beaches to 
enable access 

City of 
Santa 

Monica, 
Municipaliti

es 

CCC, 
SCC, 

CDFW, 
others 

To strengthen 
partnerships and 
support 
municipalities to 
increase public 
access to the 
coast  

Research inland 
to coast public 
transit projects 
and identify 
impactful 
strategies to 
support partners 

(Not part of 
FY22 Work 

Plan) 

Continue to 
advise BMPs 
for beaches 
that promote 
habitat 
condition 
improvements 
and support 
for unique 
species 

LACDBH 

LACDBH, 
Pepperdin
e, Beach 
Ecology 

Coalition, 
beach 

managers, 
Audubon, 
TBF, CRI, 
USFWS, 
CDFW, 

USC 
SeaGrant, 

Cal 
SeaGrant, 
Heal the 

Bay 

To build upon and 
continue 
partnerships with 
groups and 
agencies to 
benefit beach 
habitat conditions 

Continue 
partnerships and 
active 
participation with 
groups and 
agencies such 
as LACDBH, 
Audubon 
Society, 
Pepperdine, 
Beach Ecology 
Coalition, State 
Parks, and 
USFWS to 
implement and 
provide 
recommendation
s for best 
management 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

practices along 
beaches 

26 Participate in 
research, 
education, 

outreach, and 
policy on 
invasive 
species 

removal and 
control 

Conduct New 
Zealand 
Mudsnail 
surveys 

SMBRC TBF 

To track the 
spread of NZMS 
in the Santa 
Monica 
Mountains and 
develop 
management 
recommendations 
for control 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Reduce impact 
of invasive 
species in 

critical habitats 
throughout the 

Bay and its 
watershed as 
measured by 

the 
Comprehensive 

Monitoring 
Program 

5, 
6, 
7 

Attend and 
participate in 
Invasive 
Species 
Council of 
California 
(ISCC) and 
regional 
meetings 
focused on 
management 
of invasive 
species 

SMBRC CDFW 

Increase public 
and agency 
awareness of 
invasive species 
issues 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 



SMBNEP FY22 Work Plan – DRAFT 

 40 

A
c

ti
o

n
 #

 

 1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

1
0
 

1
1
 

1
2
 

1
3
 

1
4
 

1
5
 

1
6
 

1
7
 

1
8
 

1
9
 

2
0
 

2
1
 

2
2
 

2
3
 

2
4
 

2
5
 

2
6
 

2
7
 

2
8
 

2
9
 

3
0
 

3
1
 

3
2
 

3
3
 

3
4
 

3
5
 

3
6
 

3
7
 

3
8
 

3
9
 

4
0
 

4
1
 

4
2
 

4
3
 

4
4
 

CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Conduct 
additional 
studies and 
outreach 
efforts to 
control 
impacts of, 
manage, or 
reduce the 
sale of 
invasive 
species 

SMBRC 

TBF, CRI, 
CDFW, 
CalIPC, 
USFWS, 
Heal the 

Bay, 
others 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

27 Produce 
educational 

resources and 
materials and 

conduct 
outreach to 

improve best 
management 
practices for 

Southern 
California 

boaters (e.g., 
fuel, sewage, 

and hazardous 
waste 

Produce 
educational 
materials 

TBF 
CCC, 

CDBW, 
SFEP 

To produce 
educational 
materials to 
increase 
awareness of 
boating best 
management 
practices to 
boaters 

Produce and 
distribute 
Changing Tide 
newsletters, 
Southern 
California Tide 
Calendar, Boater 
Kits, clean 
boating social 
media toolkits, 
and interactive 
Clean Boater 
Questionnaire; 
Continue to 
promote and 
distribute 

Newsletters, 
Tide 

Calendar, 
Boater Kits, 
social toolkit  

Increase 
understanding 
and adoption of 

sustainable 
boating habits 

to reduce 
boating related 

pollutants 
entering 

waterways (e.g., 
boat sewage, 

used oil, 
antifreeze, bilge 
water, batteries, 
copper, trash, 
and aquatic 

4 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

management) informational 
videos (Y-
Valves, Marine 
Composting 
Toilets, and 
Marine Protected 
Areas), MPA 
interactive 
educational quiz, 
and Southern 
California 
Boater’s Guide; 
Promote 
awareness of 
MPAs amongst 
boaters and 
foster a norm of 
compliance with 
corresponding 
laws (relates to 
Action 39) 

invasive 
species) 

Conduct 
outreach 

TBF 
CCC, 

CDBW 

To conduct 
outreach to 
increase 
awareness of 
boating best 
management 

Conduct direct 
outreach to 
boating 
community via 
virtual events, 
presentations, 
and trainings; 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

practices to 
boaters 

Conduct 
Community 
Based Social 
Marketing 
barriers/benefits 
research to 
inform behavior 
change outreach 
strategies 

Manage 
Pumpout Nav 
app 

SFEP 
CDBW, 

TBF 

Increase proper 
disposal of boater 
sewage 

Contribute to 
and support app 
development 
and 
maintenance 

Update in 
semi-annual 

report 

Research 
public 
engagement 
metrics and 
specific 
engagement 
tools on 
reduction of 
pollutants to 
waterways 

TBF 
CCC, 

CDBW, 
CRI 

To optimize public 
engagement 
resources to 
increase impact 
of pollutant 
reduction 
strategies to 
waterways 

Compile a 
literature review 

Update in 
semi-annual 

report 

Find funding 
and 
implement fuel 

TBF 
Fuel 

docks, 
marina 

To reduce fuel 
and oil pollution 

Distribute 1,000 
of each 
respective oil 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

spill 
prevention 
tools and 
outreach 

operators, 
CCC, 

CDBW 

from the boating 
community 

spill prevention 
tool to boaters: 
fuel bibs, oil 
absorbent 
pillows, and oil 
absorbent 
sheets in 
partnership with 
the California 
Boating Clean 
and Green 
Dockwalker 
program 

Support and 
develop 
marine debris 
reduction and 
cleanup 
efforts 

TBF 

CCC, 
CDFW, 
marina 

operators 

To reduce fishing 
line marine debris 
from the angling 
community 

Promote fishing 
line recycling 
facilities and do-
it-yourself 
monofilament 
recycling 
instructions with 
developed 
collateral  

Update in 
semi-annual 

report 

28 Support efforts 
of 

disadvantaged 
communities to 

achieve 
healthy 

Support 
WMPs and 
EWMPs to 
prioritize 
projects that 

SMBRC, 
LACDPW 

Municipaliti
es, 

agencies, 
Our Water 

LA 
Coalition, 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Help 
disadvantaged 
communities to 
achieve healthy 
habitats through 
restoration and 

4, 
6, 
7 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

habitats, 
implement 

green 
infrastructure, 

and reduce 
pollution 

produce multi-
benefits 

Heal the 
Bay, 

others 

pollution 
reduction 
projects 

Utilize the 
Ballona Creek 
Greenway 
Plan to 
identify 
parcels in 
disadvantaged 
communities 
for 
implementatio
n 

Baldwin 
Hills 

Conserv. 

City of 
Culver 

City, City 
of LA 

To identify 
opportunities for 
the creation of 
parks, parklets, 
and green 
corridors 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Support 
IRWMP and 
similar 
programs to 
preferentially 
invest in 
disadvantaged 
communities 

SMBRC, 
LACDPW 

LA County, 
other 

watershed 
cities 

Support green 
infrastructure 
projects for 
IRWMP and Safe 
Clean Water 
Program funding 
in disadvantaged 
communities 

Support and 
facilitate efforts 
to identify and 
develop green 
infrastructure 
projects for 
IRWMP and 
Safe Clean 
Water Program 
funding in 
disadvantaged 
communities 
through 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

participation and 
communications 

Support 
research 
efforts to 
quantify multi-
benefits of 
green spaces 
to 
communities 

SMBRC, 
LACDPW 

LA County, 
other 

watershed 
cities, CRI 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

29 Reduce health 
risks of 

swimming in 
contaminated 
waters and 
consuming 

contaminated 
seafoods 

through more 
comprehensive 
source control 
and, advanced 
monitoring and 

public 
notification 

Continue 
implementatio
n and 
improvement 
of beach 
water quality 
monitoring 
and reporting 
system 

SWRCB 

LARWQC
B, LAC-

DPH, CRI, 
Heal the 

Bay 

To support 
SWRCB’s 
collection and 
coordination of 
bacterial sampling 
results for beach 
water quality 
monitoring 
required under 
AB 411; To 
support Heal the 
Bay's efforts to 
standardize 
beach water 
quality monitoring 
and effectively 
disseminate the 

Continue 
SWRCB’s 
participation in 
the California 
Water Quality 
Monitoring 
Council 
(CWQMC), 
assistance in 
updating and 
maintaining the 
CWQMC's Safe 
to Swim map 
and other 
interactive maps, 
and 
opportunistically 
explore ways to 

Update in 
semi-annual 

report 

Achieve no 
elevated health 
risks associated 
with swimming 
and seafood 
consumption 

through source 
control, 

monitoring, and 
public 

notification 

4, 
6 



SMBNEP FY22 Work Plan – DRAFT 

 46 

A
c

ti
o

n
 #

 

 1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

1
0
 

1
1
 

1
2
 

1
3
 

1
4
 

1
5
 

1
6
 

1
7
 

1
8
 

1
9
 

2
0
 

2
1
 

2
2
 

2
3
 

2
4
 

2
5
 

2
6
 

2
7
 

2
8
 

2
9
 

3
0
 

3
1
 

3
2
 

3
3
 

3
4
 

3
5
 

3
6
 

3
7
 

3
8
 

3
9
 

4
0
 

4
1
 

4
2
 

4
3
 

4
4
 

CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

information to the 
public 

coordinate with 
other beach 
water quality 
reporting 
systems; 
Continue to 
update and 
maintain Heal 
the Bay's 
NowCast 
system, River 
Report Card, 
and interactive 
website 

Update fish 
contamination 
advisory and 
associated 
public 
education 
materials 
based on new 
data 

OEHHA 
State 

DPH, LAC-
DPH 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Maintain and 
enhance the 
existing 
seafood 
contamination 

EPA 
Superfund 

FCEC 
partners, 
Heal the 

Support and 
facilitate the 
continuation and 
enhancement of 
the existing 

Continue to 
participate in the 
Fish 
Contamination 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

education and 
enforcement 
program 

Bay, US 
EPA 

seafood 
contamination 
education and 
enforcement 
program 

Education 
Collaborative 

Develop 
NowCast for 
freshwater 
systems to 
inform 
recreation 
(e.g., 
swimming 
holes) 

Heal the 
Bay 

LACDPH 
(Not part of FY22 

Work Plan) 
(Not part of 

FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

30 Conduct 
community 

engagement, 
education, and 
inform policies 
related to water 

conservation 
and reuse to 
reduce water 
demand and 
reliance on 
imported 
sources 

Link water 
conservation 
with outreach 
events and 
social media 

TBF, 
others 

LADWP, 
MWD, 

municipaliti
es, 

TreePeopl
e, LAUSD, 
Heal the 

Bay, 
others 

Opportunistically 
incorporate water 
conservation 
topics during 
outreach events 
and on social 
media 

Engage and 
educate the 
community and 
volunteers about 
local water 
conservation 
issues and 
solutions during 
restoration 
events, targeted 
outreach, and 
TBF social 
media postings 

Update in 
semi-annual 

report 

Help reduce 
dependence of 

the Los Angeles 
region on 

imported water 
and lower the 
percentage of 
imported water 
use by water 

agencies 

6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Educate, 
engage 
communities, 
and provide 
resources that 
promote the 
importance of 
native plants 

TBF, 
others 

LADWP, 
MWD, 

municipaliti
es, 

TreePeopl
e, LAUSD, 
CRI, many 

Promote the use 
of drought 
tolerant native 
plants 

Educate 
community and 
volunteers on 
the importance 
of using drought 
tolerant native 
plants in habitat 
restoration and 
residential 
landscaping 

Update in 
semi-annual 

report 

Support 
efforts by 
water 
agencies to 
promote water 
conservation 
and reuse 
including 
dissemination 
of materials 

LADWP, 
City of 
Santa 

Monica 

LADWP, 
MWD, 

municipaliti
es, 

TreePeopl
e, LAUSD, 

many 

Promote current 
information on 
water 
conservation and 
reuse efforts 
developed by 
water agencies 

Share current 
water 
conservation and 
reuse incentives 
and goals 
developed by 
water agencies 
to promote the 
use of these 
programs and to 
educate the 
public 

Update in 
semi-annual 

report 

Develop 
funding to 
support the 
expansion of 
best 
management 

TBF, 
municipaliti

es 

businesse
s, 

TreePeopl
e, LAUSD 

To reduce 
pollution from 
businesses 
through 
implementation of 

Apply for funding 
to support the 
expansion of 
best 
management 
practices to 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

practices to 
incorporate 
other business 
sectors 

best management 
practices 

incorporate other 
business sectors 

31 

Achieve water 
quality benefits 
by businesses 

through 
community 

engagement 
and 

implementation 
of best 

management 
practices 

* Research 
contaminants, 
environ-
mental laws, 
sustainability, 
pollution 
prevention 
standards, 
and BMPs for 
commercial 
businesses 
such as 
nurseries, 
landscapers, 
restaurants, 
and horse 
stables 

TBF 

CRI, 
universitie

s, 
SCCWRP, 

others 

To assess 
contaminants and 
pollution 
prevention impact 
from commercial 
businesses 

Conduct a 
literature review 
to develop 
research 
priorities and 
identify potential 
partners 

Update in 
semi-annual 

report 

Achieve Clean 
Bay Certified 
adoption by 
100% of Bay 
watershed 

cities; develop 
and distribute 
BMP materials 
to food service 
establishments 
and marine fuel 

docks 

4, 
6 

Distribute 
restaurant 
engagement 
tools 

TBF 
Municipaliti

es 

To reduce 
pollution from 
restaurants 

Support Clean 
Bay Certified 
restaurant 
program; 
Advance 
pollution 
prevention best 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

management 
practices such 
as ReThink 
Disposable 
project (see 
Action 32)  

Develop 
funding to 
support the 
expansion of 
best 
management 
practices to 
incorporate 
other business 
sectors 

TBF 

Municipaliti
es, 

businesse
s 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

32 Reduce marine 
debris by 

supporting 
bans on single-

use items, 
conducting 

outreach, and 
participating in 
trash reduction 

Find funding 
for and 
continue 
ReThink 
Disposable LA 

TBF 

Clean 
Water 
Action/ 
Clean 
Water 

Fund, food 
service 

establishm
ents  

To contribute to 
source reduction 
of single-use 
disposable items 
from food service 
establishments 

Complete Year 2 
ReThink 
Disposable LA 
implementation 
at 3-5 food 
service 
establishments 
(connects to 
Action 31); 
Acquire funding 

Update in 
semi-annual 

report 

Implement ban 
on single use 
disposable 

plastics in Los 
Angeles County 

and 100% of 
cities 

throughout 
watershed; 

engage 30 food 

4 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

programs to advance 
project 

service 
establishments 

as ReThink 
Disposable 
participants 

Support 
municipality 
bans of 
polystyrene, 
non-recyclable 
plastics, and 
single use 
items 

Reusable 
LA, City of 

Santa 
Monica, LA 

County 
Chief 

Sustainabil
ity Office, 
LACDPW, 

other 
municipaliti

es 

TBF, 
Surfrider 

Foundatio
n, Heal the 

Bay, 5 
Gyres, 

Algalita, 
OPC, 

NOAA, 
USEPA, 

other 
stakeholde

rs 

To contribute to 
source reduction 
of polystyrene, 
non-recyclable 
plastics, and 
single use items 

Participate in 
Reusable LA 
Coalition and 
support 
mobilization of 
local and state 
legislation 
targeting single-
use disposable 
food and 
beverage ware 
source reduction  

Update in 
semi-annual 

report 

33 Monitor 
microplastics 

(including 
microfibers) 
and other 

marine debris 
in the Bay and 

coastal 

Complete the 
development 
of a 
microplastics 
in sediment 
extraction and 
analysis 
method 

CRI, 
SCCWRP 

TBF, OPC 

To complete the 
development of a 
microplastics in 
sediment 
extraction and 
analysis method 

Complete and 
publicly release 
the protocol as a 
report or 
manuscript in a 
scientific journal 

Final Method 
Report or 

manuscript 

Use 
microplastics 
data analyses 
and identified 

trends to inform 
source 

reduction 
management 

4 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

environments 
to inform 

management 
actions 

Publish a 
manuscript on 
the results of 
the Bay 
studies 

CRI TBF 

To assist in 
characterizing 
microplastics in 
the Bay and 
nearshore 
environment and 
disseminate 
results 

Continue data 
collection, 
analyses, and 
evaluation to 
inform a future 
manuscript 

Update in 
semi-annual 

report 

strategies in the 
Bay 

Conduct 
additional 
studies to 
inform the 
transport, 
accumulation, 
and fate of 
microplastics 
in our marine 
and nearshore 
environments 

CRI, 
SCCWRP 

TBF 

To continue to 
collect data to 
inform the 
regional fate and 
transport model of 
microplastics in 
the nearshore 
marine 
environment 

Continue pilot 
study for data 
collection, 
analyses, and 
evaluation 
regarding 
microplastics 
fate and 
transport 

Update in 
semi-annual 

report 

34 Improve 
understanding 
of emerging 

contaminants 
through 

monitoring and 
research to 

Conduct more 
studies to 
assess the 
effects of 
emerging 
contaminants 
on riparian 

SCCWRP 

TBF, CRI, 
universitie

s, 
LARWQC

B, 
Physicians 
for Social 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Reduce impacts 
of emerging 

contaminants 
on key habitats 
in the Bay and 
its watersheds 

4 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

inform source 
control and 

reduce loading 
(e.g., fire 

retardants), 
especially in 
the context of 

climate change 

and marine 
ecosystems 
and human 
health 

Responsibi
lity, Water 
Foundatio

n, 
RCDSMM, 

State 
Parks 

Improve 
analytical 
methodology 
and 
standardize 
monitoring of 
more 
emerging 
contaminants 

SCCWRP 

Physicians 
for Social 

Responsibi
lity, Water 
Foundatio

n 

To improve 
availability, 
sensitivity, and 
repeatability of 
analytical 
methods for 
emerging 
contaminants to 
improve data 
quality for 
monitoring 
emerging 
contaminants in 
aquatic 
ecosystems 

Support 
expanding list of 
contaminants 
monitored and 
monitoring 
reports and 
description of lab 
methods to 
analyze 
emerging 
contaminants  

Update in 
semi-annual 

report 

Enhance and 
expand 
existing 
educational 
programs and 
enforcement 

Municipaliti
es, many 

SCCWRP, 
LARWQC

B, 
Physicians 
for Social 

Responsibi

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 



SMBNEP FY22 Work Plan – DRAFT 

 54 

A
c

ti
o

n
 #

 

 1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

1
0
 

1
1
 

1
2
 

1
3
 

1
4
 

1
5
 

1
6
 

1
7
 

1
8
 

1
9
 

2
0
 

2
1
 

2
2
 

2
3
 

2
4
 

2
5
 

2
6
 

2
7
 

2
8
 

2
9
 

3
0
 

3
1
 

3
2
 

3
3
 

3
4
 

3
5
 

3
6
 

3
7
 

3
8
 

3
9
 

4
0
 

4
1
 

4
2
 

4
3
 

4
4
 

CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

efforts to 
reduce the 
use and 
dispersal of 
emerging 
contaminants 

lity, Water 
Foundatio

n 

35 Monitor and 
inform 

management 
actions for 

Harmful Algal 
Blooms (HABs) 

Continue to 
support 
research and 
monitoring 
efforts for 
HABs, 
especially in 
context of 
climate 
change and 
CMP 
implementatio
n 

SCCWRP, 
UCLA, 
UCSC, 

SCCOOS 

CRI, 
JPL/NASA 

To support 
research and 
monitoring efforts 
that fill data gaps 
in our region for 
HAB occurrences, 
frequencies, 
causes, and 
impacts, 
especially in the 
context of climate 
change 

Explore 
emerging 
technologies like 
remote sensing 
and DNA 
technology to 
better 
understand and 
fill data gaps 
related to HABs, 
conduct plankton 
sampling study 

Update in 
semi-annual 

report 

Reduce 
prevalence of 

HABs in the Bay 
and its 

waterbodies as 
measured by 

the 
Comprehensive 

Monitoring 
Program 

4, 
5, 
6, 
7 

Conduct 
monthly 
maintenance 
of SCCOOS 
shore station 
at Santa 
Monica Pier 
and seek 
support for 

SCCOOS TBD 

To collect data on 
oceanographic 
conditions in the 
nearshore 
environment and 
potentially inform 
long-term 
changes related 
to environmental 

Support monthly 
maintenance of 
the Santa 
Monica Pier 
Shore Station 

Real time 
data 

available on 
SCCOOS 
website 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

additional 
sensors 

factors, including 
climate change 

Improve public 
outreach and 
education on 
HABs 

NGOs, 
coastal 

municipaliti
es, others 

CDFW, 
many 

To improve public 
understanding of 
harmful algal 
blooms, causes, 
and impacts 

Present results 
of fire / HAB 
study and CRI 
study to 
interested 
groups 

Update in 
semi-annual 

report 

36 Monitor 
chemical, 

physical, and 
biological 

characteristics 
in the Bay to 

inform climate 
change 

impacts such 
as ocean 

acidification 

Implement the 
Kelp Forest 
Hydrodynamic 
Study 

UC Davis 

TBF, CSU 
Northridge, 

UCLA 
IoES 

To assess 
sediment 
transport, 
alteration of 
advective 
currents, and 
wave attenuation 
within kelp forests 

Establish one 
new study site, 
conduct kelp 
density surveys, 
and assist with 
instrument 
maintenance 
and data 
download 

Update in 
semi-annual 

report 

Development 
and 

implementation 
of adaptation 

strategy 
addressing 
impacts of 

ocean 
acidification in 

the Bay 

6, 
7 

Support OA 
sensor array 
maintenance, 
calibration, 
and data 
downloads in 
accordance 
with SOP 

LACSD 

SMBRC, 
LARWQC

B, 
SCCWRP, 

TBF 

To continue using 
high-frequency, 
high-resolution 
OA sensors to 
characterize OAH 
conditions in 
Santa Monica 
Bay 

Redeploy the OA 
sensors in 
collaboration 
with LACSD 
wire-walker 
mooring special 
study to 
accurately 
collect real-time 
data at high-

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

resolution, both 
temporally and 
vertically through 
the water 
column, and 
characterize 
OAH levels and 
variability in the 
upper 100m of 
the water column 

Support 
inclusion of 
climate 
change 
impacts into 
CMP, 
especially 
through new 
models and 
data 

TBF 

TAC, CRI, 
CDFW, 
many 
others 

To implement 
monitoring 
associated with 
new climate 
change indicators 
in the 
Comprehensive 
Monitoring 
Program; to seek 
funding and 
implement the 
CMP; to complete 
and release the 
State of the Bay 
Report 

Continue work 
towards writing 
State of the Bay 
Report with TAC; 
implement the 
HAB study in 
partnership with 
CRI 

Update in 
semi-annual 

report; 
State of the 
Bay Report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Convene 
technical 
advisors to 
prioritize 
actions based 
on information 
from CMP 

SMBRC, 
TAC, 

universities
, others 

TAC 

To prioritize 
monitoring and 
data collection 
needs based on 
the revised CMP 
for major habitats 
in the Bay and 
implement the 
prioritized 
monitoring 
protocols 

Once revised 
CMP is released, 
prioritize data 
gaps by major 
habitat with 
support of 
scientific 
advisors, acquire 
funding (e.g., 
Prop. 50 grant 
program), and 
implement 
monitoring 
protocols 

Update in 
semi-annual 

report 

37 Increase 
understanding 
of deep water 
habitats such 
as submarine 
canyons, deep 

reefs, and 
outfall pipes 

Conduct ROV 
surveys to 
collect 
physical, 
chemical, and 
visual data 

TBF, CRI TAC, VRG 

To use the ROV 
to conduct 
underwater 
surveys to 
supplement 
monitoring 

Develop ROV 
use protocols, 
explore sensor 
integration, and 
deploy the ROV 
to collect 
physical, 
chemical, and 
visual data 

Final 
Protocol(s) 

Enhance 
functions and 
conditions of 
deep marine 
environments 

(e.g., deep 
reefs) in the Bay 

6 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Identify and 
apply 
emerging 
technology 
and 
techniques to 
better 
characterize 
Bay habitats, 
including 
recommendati
ons 

TBF, many 

TAC, USC 
Sea Grant, 

SCMI, 
CRI, Blue 
Robotics, 
City of LA 

EMD, 
LACSD, 

CRI, 
SCCWRP, 
Marauder 
Robotics, 
CDFW, 
UCLA, 
others 

To utilize cutting 
edge 
advancements in 
remote sensing, 
and remote 
platforms to better 
characterize the 
condition of the 
Bay’s habitats 

Contribute to the 
development 
and deployment 
of next gen data 
collection 
platforms to 
assess health of 
the Bay’s 
habitats 

Update in 
semi-annual 

report 

38 Monitor and 
improve 

understanding 
of rocky 
intertidal 

habitats to 
inform 

restoration 
actions 

Support study 
recommendati
ons and 
outreach 
efforts for 
improved 
protection 

UCLA 
CRI, 

MARINe 

To improve 
understanding of 
rocky intertidal 
habitats to fill 
CMP data gaps 
and inform 
restoration 
activities 

Continue to 
support Point 
Fermin rocky 
intertidal study; 
explore marine 
invertebrate 
physiological 
response to 
climate stressors 

Update in 
semi-annual 

report 

Implementation 
of the 

Comprehensive 
Monitoring 
Program to 

achieve a better 
understanding 
of the extent 

and condition of 
habitats in the 
Santa Monica 

Bay and its 
watershed 

6 

Develop 
mitigation 
measures for 
rocky intertidal 

UCLA CRI, 
MARINe, 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

habitats, 
including 
restoration 
and 
enhancement 
of physical 
structure 

CDFW, 
USFWS 

39 Monitor and 
inform effective 
management 

of Marine 
Protected 

Areas, Fishery 
Management 
Plans, and 

local fisheries 
for recreational 

and 
commercially 

important 
species 

Support 
MDRA in their 
implementatio
n of the youth 
and veteran 
fishing 
program 

MDRA TBF 

To provide 
disadvantaged 
youth and 
veterans the 
opportunity to 
experience 
nature, boating, 
and fishing and 
encourage 
sustainable 
lifestyles 

Support MDRA 
by soliciting 
volunteers for 
boat trips as 
needed 

Update in 
semi-annual 

report 

Inform agency 
enforcement 

plans and long-
term adaptive 

management of 
MPAs, assist 
with fishery 

related public 
health 

advisories 

6 

Support 
MDRA in the 
completion of 
a halibut FMP 

CDFW 
OREHP, 
HSWRI, 
MDRA 

To provide 
technical and 
outreach support 
to MDRA in 
participating and 
tracking the 
development of a 
halibut FMP by 
CDFW and 
promotion of 

Support MDRA 
in their efforts by 
reviewing project 
documents, 
providing 
technical 
support, 
attending 
meetings, and 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

sustainable 
fisheries 

tracking 
progress 

Continue 
opportunistic 
aerial surveys 
to track 
boating and 
vessel activity 

Lighthawk TBF 

To continue to 
track ocean 
vessels and 
fishing trends 
within the South 
Coast MPA 
Network 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Conduct MPA 
Watch to 
monitor and 
inform use of 
MPAs in the 
Bay 

LA Water-
keeper, 
Heal the 

Bay 

LA MPA 
Collaborati

ve 

To implement a 
community-
science based 
program to 
monitor activities 
in MPAs and 
encourage 
appropriate 
enforcement and 
regulation 
activities 

Train MPA 
Watch 
volunteers, 
conduct shore-
based surveys, 
share data with 
local 
enforcement 
agencies, and 
conduct 
outreach to the 
public and 
interested 
stakeholders; 
See Action 27 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

for additional 
MPA outreach 
efforts 

40 Research and 
inform best 

management 
and pollution 

reduction 
practices to 

address non-
point source 
pollution and 

facilitate 
reduction 

Identify 
partners and 
identify 
funding 
sources for 
long-term 
monitoring 
efforts for LID 
and water 
conservation 
efforts 

City of 
Santa 

Monica, 
many 

LA County, 
municipaliti

es, 
LACDPW, 
Our Water 

LA 
Coalition 

To establish 
project partners 
and identify 
potential funding 
sources in 
support of long-
term monitoring 
for LID and water 
conservation 
efforts  

Continue to work 
with project 
partners, 
agencies, and 
stakeholders to 
develop MOUs 
or other 
agreements with 
partners  

Update in 
semi-annual 

report 

Assist in 
achieving 

constituent 
percentage load 

reduction 
targets for 

waterbodies in 
the Santa 

Monica Bay 
according to 

TMDL 
compliance 

timeline 

4 

Implement 
monitoring 
programs for 
long-term 
monitoring 
and to inform 
effectiveness 
of LID/BMP 
implementatio
n projects 

many 

TAC, CRI, 
municipaliti

es, 
LACDPW, 
Our Water 

LA 
Coalition 

To fill data gaps 
and inform 
LID/BMP 
effectiveness in 
reducing non-
point source 
pollution, 
especially nutrient 
pollution 

Continue to 
encourage the 
implementation 
of enhanced and 
standardized 
monitoring 
programs 
developed by the 
TAC for all 
infrastructure 
projects funded 
under the Safe 

Update in 
semi-annual 

report 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Clean Water 
Program  

41 

Facilitate 
research, 

monitoring, and 
assessments 

that inform 
more accurate 

waste load 
allocations and 
development of 

new water, 
sediment, and 

biological 
objectives 

Conduct or 
support 
monitoring 
and technical 
studies to 
characterize 
pollutant 
loading, 
impacts and 
effectiveness 
of pollutant 
control 
measures 

SWRCB, 
LARWQC, 
SCCWRP, 

UCLA 

Watershed 
cities, 
others 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Assist in 
achieving 

constituent 
percentage load 

reduction 
targets 

for waterbodies 
in the Bay 

according to 
TMDL 

compliance 
timeline 

4 

Conduct or 
support data 
collection for 
water quality 
objective 
development 

SWRCB, 
LARWQCB 

SCCWRP 
(Not part of FY22 

Work Plan) 
(Not part of 

FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 



SMBNEP FY22 Work Plan – DRAFT 

 63 

A
c

ti
o

n
 #

 

 1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

1
0
 

1
1
 

1
2
 

1
3
 

1
4
 

1
5
 

1
6
 

1
7
 

1
8
 

1
9
 

2
0
 

2
1
 

2
2
 

2
3
 

2
4
 

2
5
 

2
6
 

2
7
 

2
8
 

2
9
 

3
0
 

3
1
 

3
2
 

3
3
 

3
4
 

3
5
 

3
6
 

3
7
 

3
8
 

3
9
 

4
0
 

4
1
 

4
2
 

4
3
 

4
4
 

CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

42 Inform 
strategies to 

reduce 
greenhouse 

gas emissions 
and increase 

carbon 
sequestration 
in support of 
existing state 
actions and 

policies 

Research 
landfill 
diversion’s 
reduction on 
greenhouse 
gas emissions 
and carbon 
sequestration 
due to 
compost 
application 

TBF, many CRI, many 

To conduct 
research on 
landfill diversion 
to obtain 
quantifiable GHG 
reduction metrics 

Collaborate with 
partners and CRI 
to conduct 
research and 
produce a 
literature review 

Update in 
semi-annual 

reports 

Implement and 
support carbon 

sequestration/cy
cle monitoring, 
research, and 

quantification as 
part of projects 

to inform or 
prioritize efforts 

N
/
A 

Conduct 
research to 
establish rate 
of carbon 
sequestration 
associated 
with key 
habitats in the 
Santa Monica 
Bay and its 
watershed 

SCCWRP, 
UCI, 

UCLA, 
TBF 

SCC, local 
cities, CRI, 

others 

To conduct 
research to 
identify processes 
and metrics to 
further 
understand rates 
of carbon 
sequestration 
within key 
habitats in Santa 
Monica Bay and 
its watershed 

Collaborate with 
partners and 
leverage beach 
and eelgrass 
restoration 
projects to 
conduct 
research that 
contributes 
towards 
understanding 
carbon 
sequestration 
processes and 
rates 

Update in 
semi-annual 

reports 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

Identify 
projects or 
programs that 
will prioritize 
carbon 
sequestration 
and resilience 

many 
Municipaliti
es, CDFW, 

many 

(Not part of FY22 
Work Plan) 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Explore 
innovative 
concepts like 
sinking whale 
carcasses as 
potential 
opportunities 
for carbon 
sinks 

LAC 
Lifeguards 

many 
(Not part of FY22 

Work Plan) 
(Not part of 

FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

43 Implement the 
County-wide 
Safe Clean 

Water Program 
to support 
stormwater 

pollution 
control projects 
(if approved by 
voters in 2018) 

Participate in 
advisory 
board and 
support 
implementatio
n of projects 
from the new 
funding 
mechanism 

SMBRC 
LA County, 
municipaliti

es 

To improve 
stormwater 
management in 
urban areas and 
reduce 
stormwater 
pollution through 
attainment of 
water quality 
objectives, 
increased 
stormwater 

Support the 
efforts of 
municipalities 
and 
organizations to 
utilize funds 
made available 
under the Safe 
Clean Water 
Program for 
stormwater 
improvement 

Update in 
semi-annual 

report 

Assist in 
achieving 

constituent 
percentage load 

reduction 
targets for 

waterbodies in 
the Santa 

Monica Bay 
according to 

TMDL 
compliance 

4, 
6, 
7 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

retention, 
increased service 
to disadvantaged 
communities, and 
coordination of 
efforts across the 
County 

and LID projects 
that provide 
nature-based 
and multi-benefit 
solutions 
throughout the 
watershed 

timeline 

44 Support the 
development 
and 
implementation 
of a 
comprehensive 
regional 
sediment 
management 
plan for 
restoring 
natural 
hydrological 
functions of 
river systems 
and mitigating 
impacts from 
climate change  

Convene 
meetings to 
initiate 
program 
development 
and identify 
opportunities 

TBF, 
others 

LACDPW, 
Army 

Corps, 
CCC, 

municipaliti
es 

To facilitate 
communications 
and inform 
opportunities to 
advance 
sediment 
management in 
Los Angeles 
County 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 

Complete and 
implement a 
comprehensive 
regional 
sediment 
management 
plan to restore 
natural 
functions where 
possible and 
mitigate impacts 
of climate 
change 

6, 
7 

Develop plans 
and/or update 
existing plans 
to promote 
sediment 
transport and 
deposition 
along the 
coast based 
on hydro-
dynamic 

TBF, 
others 

USGS, 
CRI, USC 
Sea Grant, 

State 
Parks, 
CCC, 
SCC, 

CDFW 

To protect public 
and private 
infrastructure and 
ecosystem 
services by 
increasing the 
Los Angeles 
County 
coastline's 
resilience to sea 

(Not part of 
FY22 Work Plan) 

(Not part of 
FY22 Work 

Plan) 
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CCMP Action 

CCMP Next 
Step(s) / 
Project 
Activity 
Name* 

Lead 
Entity(ies) 

Partner(s) Objective(s) 
Description / 

Milestone 
Summary** 

Outputs / 
Deliverables 

Long-Term 
Environmental 

Result(s) / 
Outcome(s) 

C
W

A
 C

o
re

**
* 

modeling and 
analyses 

level rise and 
coastal flooding 

Build capacity 
and conduct 
pilot projects 
to inform 
future actions 
and advance 
program 
development/
design 

TBF, 
others 

USGS, 
CRI, USC 
Sea Grant, 

State 
Parks, 
CCC, 
SCC, 

CDFW 

To utilize pilot 
level projects to 
test assumptions 
and develop 
preferred 
methods for 
sediment 
transport and/or 
placement 

Initiate planning 
for pilot projects 

Update in 
semi-annual 

report 

 

* New projects for FY22 Work Plan are indicated with an asterisk (*) in the CCMP Next Step column. 

** Next steps or project activities that are part of the 2018 CCMP Action Plan, but are not identified as part of this current Work Plan are 
included in the table with grey cells and with the text “(Not part of FY22 Work Plan)”. 

*** CWA Core – Clean Water Act Core Elements are as follows per the USEPA: (1) establishing water quality standards, (2) identifying 
polluted waters and developing plans to restore them (total maximum daily loads), (3) permitting discharges of pollutants from point 
sources (National Pollutant Discharge Elimination System permits), (4) addressing diffuse, nonpoint sources of pollution, (5) protecting 
wetlands, (6) protecting coastal waters through the National Estuary Program, and (7) protecting Large Aquatic Ecosystems. 
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